Basic preservation works: inventory lists (basic cataloguing), boxes (conservation), reconstructed libraries (as of December 2016)

	Inventory lists for 35 libraries (libs)	Boxes for 35 libraries	Libraries (reconstruction)
Total to be done	377,491	33,497	45
2012			
2013	45,028 for 6 libraries		
2014	33,000 for 4 libraries (AA)	5,820 for 55,524 mss in 9 libraries (AA 3,960 boxes; Cooperation Suisse au Mali 1,860 boxes)	22 (AA: 6)
December 2015	33,000 for 3 libraries (AA)	4,000 boxes for 37,000 mss in 3 libraries (AA)	5 (AA)
December 2016	75,800 for 10 libraries (AA: 40,000; UNESCO: 35,800).	16,208 boxes for 128,255 mss in 12 libraries (AA: 6,000; UNESCO: 5,208; Ford Foundation: 5,000)	6 (AA)
To be done by the end of 2018	190,663 for 16 libraries ¹	7,649 for 14 libraries ²	12
Total	377,491	33,497	45

¹

¹ Some libraries have been inventoried in two years, then they are necessarily mentioned twice in the table (i.e. once per year). Instead, the total of libraries given in the line "to be done by the end of 2018" is the real number of libraries that still has to be inventoried (each library counted only once in all the span of the project).
² Same as above.